2023 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT DISTRIBUTION TO: JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER | DECEMBER
LETTING STATUS MEETING 7/5/2022 8/19/2022 9/6/2022 10/11/2022 11/8/2022 11/29/2022 1/10/2023 2/7/2023 3/7/2023 4/11/2023 5/9/2023 6/6/2023
FINAL FIELD PLAN REVIEW HELD
ENGINEERING SERVICES 8/5/2022 9/2/2022 9/30/2022 11/4/2022 12/2/2022 12/30/2022 2/3/2023 3/3/2023 4/7/2023 5/5/2023 6/2/2023 6/30/2023
(24 WEEKS)
SUBMIT CORRECTED FFPR PLANS
WITH SPECIAL PROVISIONS ENGINEERING SERVICES 9/16/2022 10/14/2022 11/11/2022 12/16/2022 1/13/2023 2/10/2023 3/17/2023 4/14/2023 5/19/2023 6/16/2023 7/14/2023 8/11/2023
CES POPULATED/CONTROL
(18 WEEKS)
PODI, EXEMPT & STATE PROJECTS
R/W CERTIFICATION
UTILITY AGREEMENT via | CONSTRUCTION BIDDING
ENVIR. CERTIFICATION ENG ADMINISTRATION 11/4/2022 12/2/2022 12/30/2022 2/3/2023 3/3/2023 3/31/2023 5/5/2023 6/2/2023 7/7/2023 8/4/2023 9/1/2023 9/29/2023
WORK AUTHORIZATION SERV
(11 WEEKS)
FOR ALL PROJECTS
COMPLETED FINAL PLANS CONSTRUCTION 11/11/2022 12/9/2022 1/6/2023 2/10/2023 3/10/2023 4/7/2023 5/12/2023 6/9/2023 7/14/2023 8/11/2023 9/8/2023 10/6/2023
PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING
ADMINISTRATION
(10 WEEKS) NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.
FOR A+B PROJECTS
COMPLETED FINAL PLANS EDM 11/11/2022 12/9/2022 1/6/2023 2/10/2023 3/10/2023 4/7/2023 5/12/2023 6/9/2023 7/14/2023 8/11/2023 9/8/2023 10/6/2023
FOR "EARLY AVAILABILITY" SECTION
(10 WEEKS) NOTE: After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.
EXEMPT AND STATE PROJECTS
CONSTRUCTION AUTHORIZATION ENGINEERING SERVICES 12/2/2022 12/30/2022 1/27/2023 3/3/2023 3/31/2023 4/28/2023 6/2/2023 6/30/2023 8/4/2023 9/1/2023 9/29/2023 10/27/2023
(7 WEEKS)
PODI PROJECTS FHWA
PS&E PACKAGE TO FHWA via/ CONSTRUCTION
BIDDING 12/2/2022 12/30/2022 1/27/2023 3/3/2023 3/31/2023 4/28/2023 6/2/2023 6/30/2023 8/4/2023 9/1/2023 9/29/2023 10/27/2023
(7 WEEKS) ADMINISTRATION
PODI PROJECTS
RECEIVE FHWA AUTHORIZATION Cofgﬁ?géﬁigggmc 12/16/2022 1/13/2023 2/10/2023 3/17/2023 4/14/2023 5/12/2023 6/16/2023 7/14/2023 8/18/2023 9/15/2023 10/13/2023 11/10/2023
(5 WEEKS)
FINAL PLANS WITH ACCEPTED REVISIONS TO EDM
ENGINEERING DOCUMENT MANAGEMENT SECTION
SECTION (EXCLUDES A+B PROJECTS) 12/16/2022 1/13/2023 2/10/2023 3/17/2023 4/14/2023 5/12/2023 6/16/2023 7/14/2023 8/18/2023 9/15/2023 10/13/2023 11/10/2023
(5 WEEKS) DESIGN POLICY & SUPPORT
PROJECTS IN THIS LETTING PRESENTED TO
OT BOARD FOR APPROVAL 12/8/2022 1/19/2023 2/16/2023 3/16/2023 4/20/2023 5/18/2023 6/15/2023 7/20/2023 8/17/2023 9/21/2023 10/19/2023 11/16/2023
ADVERTISEMENTS GDOT WEBSITE
NOTICE TO CONTRACTORS & 12/23/2022 1/20/2023 2/17/2023 3/24/2023 4/21/2023 5/19/2023 6/23/2023 7/21/2023 8/25/2023 9/22/2023 10/20/2023 11/17/2023
(4 WEEKS) BIDX
DOT BOARD MEETING 1/19/2023 2/16/2023 3/16/2023 4/20/2023 5/18/2023 6/15/2023 7/20/2023 8/17/2023 9/21/2023 10/19/2023 11/16/2023 12/14/2023
LETTING DATE 1/20/2023 2/17/2023 3/17/2023 4/21/2023 5/19/2023 6/16/2023 7/21/2023 8/18/2023 9/22/2023 10/20/2023 11/17/2023 12/15/2023

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD
INVOLVED WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.
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